CASE STUDY SAXON WEALD HOUSING

Refurbishment / Fit-out / Kitchen Replacements / Bathroom Replacements / Accommodation



KEY INFORMATION

PROJECT VALUE
£330k

START DATE
January 2016

COMPLETION DATE
April 2016

CONTRACT TYPE
JCT Minor Works





Saxon Weald Housing | Residential Kitchen & Bathroom Upgrade Programme

The Objective

According to their asset register and recent inspections, a number of Saxon Weald's housing properties were in need of kitchen and bathroom replacements due to their age and wear. The works needed to be turned around quite quickly with another programme due to start in the autumn.

The Solution

Mountjoy consulted residents to arrange an organised programme of replacements in properties in Horsham, Henfield, Pullborough, Storrington, Steyning and Upper Beeding.

Saxon Weald's Programme Manager reported on Mountjoy that: "I can highly recommend working with Mountjoy Ltd. Saxon Weald had a particularly challenging delivery of a kitchen and bathroom replacement programme within a very tight timeframe. All works were managed to a high standard and any issues were managed promptly and to a satisfactory conclusion. Therefore the quality of works and delivery of service has been excellent. The sub-contractors were managed well and works were completed with care and precision."