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Primary Academy Phase 1
Objective

Cliffdale Primary Academy, located in northern Portsmouth, is a special school for
pupils aged 4 – 11 who have complex learning difficulties -- including many pupils with
autism. Over the summer of 2019, Portsmouth City Council appointed Mountjoy to
bring areas of the school up to standard and enlarge specific learning areas in
readiness for the new school term. 

 

Solution

Works generally comprised internal refurbishments to the existing:

Staff room & WCs

IT office

Server room

Laundry room

Food technology room

Group room

Sensory room

External store

This included minor demolition and adaption/alterations to these rooms to enlarge the
spaces, some of which took place during term time when the school was ‘live’. Our Site
Manager was liaising with the Caretaker on site on a daily basis to keep him notified of
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works being carried out - this allowed us to adjust our working practices according to
the school’s requirements. An example of this involved planning our works around
certain term-time dates in June/July when we could not carry out noisy/disruptive
works.

We were asked to ensure that the project was completed by the end of August 2019 as
a hard deadline, as the works needed to be ready before the new term in September
2019. To achieve this, we programmed our works effectively, maximising the number of
trades working on site simultaneously to accelerate the programme.
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